
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/16/2001

ESTIMATE SUMMARY 12:21:31

CONTID: C13106         ESTIMATE NO: 0004 FINL 1999

PCN: 13106-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E. OF RANGELY PERCENT TIME:

PROJECT NO: STA 0641-011                  

E. OF RANGELY

NAME OF ROAD: SH 64

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 12/16/2001 DATE TIME STARTED 06/25/2001

2273 RIVER ROAD DATE LET 01/04/2001 DATE WORK BEGAN 06/25/2001

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 08/01/2001

 DATE CONTRACT EXECUTED 02/09/2001 DATE ACCEPTED 08/01/2001

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 06/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 737,248.22 PARTICIPATING $ $ 4,661.94

AWARD PROJECT AMT: 781,177.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,425.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

100.00%

-0.01

4,661.94

4,661.94

8,087.83

$

$

$

$

737,248.23

0.00

737,248.23

0.00

737,248.23

0.00

0.00

737,248.23

0.00

AMOUNT DUE 737,248.23 8,087.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,087.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 13106-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 0641-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF GUARDRAIL TYPE 3 400.000

0.000

202-01130  
 

400.000

LF  

4.00000 1,600.00400.000

0.00

0010 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

75.00000 0.000.000

0.00

0015 AGGREGATE BASE COURSE (CLASS 7) 2,641.770

0.000

304-07000  
 

2,641.770

TON 

15.00000 39,626.552,641.770

0.00

0020 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

35.00000 0.000.000

0.00

0025 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 13,022.870

0.000

403-34701  
 

13,022.870

TON 

28.35000 369,198.3613,022.870

0.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 623.220

0.000

411-03342  
 

623.220

TON 

250.00000 155,805.00623.220

0.00

0035 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 65.280

0.000

411-03352  
 

65.280

TON 

165.00000 10,771.2065.280

0.00

0040 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000

0.000

606-00301  
 

400.000

LF  

15.00000 6,000.00400.000

0.00

0045 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

0050 *MOBILIZATION 0.939

0.061

626-00000  
 

1.000

L S 

75,200.00000 75,200.001.000

4,587.20

0055 *PAVEMENT MARKING PAINT 654.000

0.000

627-00001  
 

654.000

GAL 

21.00000 13,734.00654.000

0.00
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PCN: 13106-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 0641-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *FLAGGING 744.750

0.000

630-00000  
 

744.750

HOUR

26.00000 19,363.50744.750

0.00

0065 *PILOT CAR OPERATION 109.250

0.000

630-00001  
 

109.250

HOUR

38.00000 4,151.50109.250

0.00

0070 *TRAFFIC CONTROL SUPERVISOR 19.000

0.000

630-00002  
 

19.000

DAY 

310.00000 5,890.0019.000

0.00

0075 *TRAFFIC CONTROL INSPECTION 14.000

0.000

630-00007  
 

14.000

DAY 

145.00000 2,030.0014.000

0.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.600

630-80341  
 

6.000

EACH

65.00000 390.006.000

39.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

3.000

630-80342  
 

30.000

EACH

75.00000 2,250.0030.000

225.00

0090 *TRAFFIC CONE 112.500

12.500

630-80380  
 

125.000

EACH

11.00000 1,375.00125.000

137.50

0095 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A QUALITY INCENTIVE PAYMENT 12,689.870

-326.760

700-70025  
 

12,363.110

F A 

1.00000 12,363.1112,363.110

-326.76

0110 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13106-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 0641-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0130 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 727,748.224,661.94727,748.22CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0115 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0120 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0125 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 9,500.000.009,500.00CURRENT AMT0400 $ $ $

$ 737,248.224,661.94$737,248.22$CURRENT AMTPROJECT TOTAL


